Department of Toxic Substances Control
Project Status Update
For
Wyle Laboratories Norco Facility Site
August 2, 2004

SITE INVESTIGATION/CLEANUP DOCUMENTS

» DTSC issued comments on the Wyle Site Boundary report. DTSC requested
modifications to the report pertaining to Quality Assurance/Quality Control and
incorporation of the northwestern boundary offsite sampling results.

» DTSC is evaluating a proposed schedule submitted by Wyle to conduct an
interim measure near Wyle’s northwestern boundary, and an updated schedule
of the site-wide investigation/cleanup process.

» DTSC’s Wyle project team is evaluating the need and timing of additional offsite
sampling near Wyle’s western and northwestern boundaries. Offsite
groundwater sampling is necessary to evaluate potential migration of
contaminants through bed rock fractures and to define the boundaries of
groundwater contamination. Additional offsite soil gas sampling, in-door air
sampling and/or air sampling may be necessary as part of monitoring activities
for the northwestern boundary interim measure.

» DTSC received U.S EPA’s Preliminary Assessment/Site Inspection Report for
Wyle dated July 20, 2004. DTSC will review the report and consider the
information/data included as part of its assessment of the Wyle Site.

INVESTIGATION/CLEANUP FIELD WORK

» Groundwater cleanup system operation is ongoing.

PUBLIC PARTICIPATION:

» DTSC is arranging for a public meeting on August 16, 2004. DTSC will present
the findings of the off site sampling along Golden West Lane, and discuss the
action it is taking to evaluate additional offsite concerns raised by the pubilic.

U.S EPA representatives will also attend the meeting to present their findings
and respond to questions on the Preliminary Assessment/Site Inspection Report.
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